AMESBURY

TOWN HALL
62 Friend Street
Amesbury, MA 01913

MEETING NOTICE

POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A §818-25
Version 7.1.10

AMESBURY PUBLIC SCHOOLS

AES SCHOOL BUILDING COMMITTEE
BOARD OR COMMITTEE

PLACE OF MEETING: VIRTUAL MEETING
DAY, DATE & TIME: THURSDAY, DECEMBER 2, 2021, 6:00 PM

This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State
of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV
Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/

People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live.
Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the
public record for this meeting.

AGENDA

Call to Order

Public Comments

Approval of the October 28, 2021 Meeting Minutes
Approval of Invoices and Commitments

Update on Construction Progress

Proposed Next Meeting Date

Other Business

Adjourn

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair
at the time of posting. Not all items listed may in fact be discussed and other items not listed may
also be brought up for discussion under “Other Business” to the extent permitted by law.

Please make sure that all cell phones are placed on the silent mode while the School Building
Committee meeting is in session.


http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov

Amesbury Elementary School Building

Committee (AESBC)

Meeting Minutes

Date: October 28, 2021

Location: Virtual

Time: 6:00 PM Next Meeting: December 2, 2021 at 6:00PM
Attendees:
Name Present Name Present
SBC — Voting Members SBC — Non Voting Members
Kassandra Gove, Mayor/Chair Christine Chabot []
Paul Fahey, Chief of Staff Lauri McAllister []
Peter Hoyt, School Committee Bruce McBrien []
Matt Bennett, Facilities Director
Angel Wills, CFO NV5 (OPM)
Lynn Catarius, Director, Student Services ] Tim Dorman
Nick Wheeler, City Council [] Bill Shaw []
Joseph Spencer Melissa Gagnhon
Joan Liporto, Director of Finance & Ops DiNisco Design (Architect)
Elizabeth McAndrews, Superintendent ] Donna DiNisco []
Jim Montanari (AES Principal) Vivian Low []
Jim Shuttleworth
CTA (General Contractor)
Jeff Hazelwood []
Ed Pereira

1. Callto Order

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee
(AESBC) Meeting to order at 6:03 PM.

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act

Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on
June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by
ACTV Channel 12. Public comments can be made by email to Mayor Gove or through the ACTV

Facebook live stream.

o NV5 took roll call for attendance.

2. Public Comments

o No comments were submitted in advance of the meeting or via the Facebook live stream.
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3. Approval of Meeting Minutes

o

NV5 distributed the AESBC Meeting Minutes from the prior meeting held on September 23, 2021 as
part of the meeting packet.

Vote: Motion by Angel Wills to approve the September 23, 2021 AESBC Meeting Minutes. The motion
was seconded by Paul Fahey. All were in favor and the motion passed unanimously.

4. Approval of Invoices and Commitments

o

The following commitments were submitted for approval:

Vendor Invoice # Invoice $
Quirk Construction Construction Contract $300,000.00
Total Commitments: $300,000.00

It was noted that the commitment above is related to the athletic fields project. When the AES project
was funded, it was noted that $320,000 would be allocated to the athletic fields project from the AES
project contingency. When the award was made to CTA, an analysis of contingency was made and
within that analysis this amount was accounted for as coming out of contingency. Mayor Gove noted
that while only $300,000 is being committed to fund a portion of Quirk Construction’s contract now, the
remaining $20K may also be needed to fund the construction administration services for the fields
project at a later date.

Vote: Motion made by Peter Hoyt to approve the one (1) commitment listed above in the total amount
of $300,000.00. The motion was seconded by Angel Wills. All were in favor and the motion passed
unanimously.

The following invoices were submitted for approval:

Vendor Invoice # Invoice $
NV5 236874 $40,000.00
DiNisco Design 9525 $49,959.00
DiNisco Design 9524 $4,836.89
Stantec 1839195 $999.20
UTS 96134 $5,740.00
CTA Construction Pay App #05 $1,783,294.13
Total Invoices: $1,884,829.22

Vote: Motion made by Paul Fahey to approve the six (6) invoices listed above in the total warrant
amount of $1,884,829.22. The motion was seconded by Peter Hoyt. All were in favor and the motion
passed unanimously.

Mayor Gove noted the Conservation Commission has been very happy with the Site Contractor’s
proactive management of environmental controls and will be considering reducing the frequency of
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site visits for the Environmental Monitor. Pending a meeting on 11/01, the frequency of environmental
monitoring may be able to be reduced, which in turn will reduce associated costs.

Update on Construction Progress: NV5 provided an update with regard to the construction activities,
summarized as follows:

o Concrete foundation work is progressing in the Admin and Gym area, including forming footings and
walls, installing rebar and placing concrete.

o Foundation waterproofing and backfilling is following concrete work.

o Foundation excavation is progressing north into the classroom wing and is about 65% of the way
through.

o The first structural steel delivery is expected in early to mid-November.

o Site utility installation is progressing, including structures, electrical ductbank and water service.
o The binder course was paved last week for a segment of the new site drive.

o Soil management progress was reviewed:

= On site reuse is tracking well over the base contract volume, which should serve to reduce the off-
site disposal quantity (11,150 CY to date vs. the 6,700 CY owned).

= Current disposal volume through the end of last week is 15,579 CY (25,400 Owned).

= Over-excavation is being encountered in the classroom wing as we had discussed last month.
The time and materials costs for this work is being tracked on an actual cost basis with our Site
Representative verifying the slips and the geotechnical engineer is on site to provide real time
direction to help to minimize volume and schedule impacts.

o It was noted that we don’t have a change order this month, but have a couple items we anticipate
being ready for the next meeting, including:

= Preprufe waterproofing system for the elevator pit due to higher groundwater observed during
prolonged wet weather (ILO Chrysotile)

= A couple additional gate vales on the waterline loop requested by DPW to provide for more
flexibility in isolating the loop around the building.

= Also, still evaluating alternatives for the sewer line ledge issue, which may change the design from
a deep gravity line to a more shallow pump station/force main to reduce the cost impact. In
addition to first cost, the operational costs and schedule will need to be considered for the
alternatives.

o DiNisco Design noted that submittal review is ongoing with a focus on long lead items and half of the
structural steel has been returned.

o CTA noted that they are taking measures to try to mitigate some of the supply chain issues where
possible. They locked in roofing insulation for delivery early on and are in good shape so far, however
other supply chain issues continue to present themselves.

o Upcoming working group meetings will be scheduled to review technology and security within the next
couple months.




Page 4 of 4

6. Proposed Next Meeting Date

Given upcoming holidays, the next meetings of the AESBC will be on December 2, 2021 at 6:00 PM and
December 16, 2021 at 6:00 PM. It was discussed that future meetings will continue as virtual.

7. Other Business
o It was noted that construction photographs of ongoing site work is appreciated.
8. Adjournment

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:33 PM. The motion was seconded by
Paul Fahey. All were in favor and the motion passed unanimously

-End of Minutes-

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document
regarding any required corrections or clarifications.
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MEMORANDUM

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5)

Date: November 19, 2021

Re: Amesbury Elementary School Commitment and Invoice Summary - November 2021

Please find enclosed the following commitments and invoices to be considered for processing and approval at the December 2, 2021

AESBC meeting:

COMMITMENTS

ProPay Code [Vendor Contract Budget Category Description of Services Committed $
CTA Change Order Funding for additional construction

0508-0000 CTA Construction € Change Orders B S (36.71)
#002 scope as noted below

Please note the above net credit amount of ($36.71) for Change Order #002 includes the following changes to the scope of work:
PCO #021 (hollow metal frame revisions, with a credit value of $1,200), PCO #029 (additional gate valves, with added cost of
$4,098.60) and PCO #030 (deletion of CMU behind freezer/cooler, with a credit amount of $2,935.31). As this Change Order results
in a net credit, the value will be transferred from Change Orders to Construction Contingency. The current Construction Contingency
budget of $881,861 will be increased to $881,898 accordingly.
Suggested Vote Lanquage : The AESBC votes to approve the commitment for Change Order #02, which will decrease the CTA
Contract Sum by the amount of $36.71

TOTAL COMMITTED:

$ (36.71)

INVOICES (Payments)

Invoice # /

ProPay Code |Vendor Budget Categor Description of Services Invoice

y Invoice Date g gory P ?

#240451

0102-0700 NV5 11/08/21 OPM CA Basic Services - Const. Admin S 40,000.00

- . #9538 ) . . .

0201-0700 DiNisco Design Desigher CA Basic Services - Const. Admin S 49,959.00
11/11/21
#96559 , . . . . .

0602-0000 uTsS Testing Services UTS Testing Services (soils testing) | S 4,865.00
10/15/21

SUB-TOTAL (NV5, DD, UTS): S 94,824.00
ProPay Code |Vendor Invoice # / Budget Categor Description of Services Invoice $
¥ Invoice Date & gory P

Pay App #06

0502-0100 CTA Construction 13\//01p_p10/31/21 Division #01 General Conditions S 48,775.00
Pay App #06

0502-0300  |CTA Construction 13‘/’01p_p10 13121 |Dvision #03 Concrete $  466,675.00

. Pay App #06 -
0502-0500 CTA Construct D #05 Metal 25,000.00
onstruction 10/01 - 10/31/21 ivision etals S

Pay App #06

0502-0700 CTA Construction 13\//01p_p10/31/21 Division #07 Thermal and Moisture Protection S 31,157.00
Pay App #06

0502-0900  |CTA Construction 13‘/’01p_p10 13121 |Dvision #09 Finishes $  10,701.00
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INVOICES (Payments)

10/01-10/31/21

ProPay Code [Vendor ::zs:z: ﬁa{te Budget Category Description of Services Invoice $
0502-1000  |CTA Construction ig\//o/;p_p;;(;gl /21 |PWision #10 Specialties $  1,500.00
0502-2100  |CTA Construction ';g}' OAlp_plf)(;gl /o1 |Pivision #21 Fire Suppression $  30,510.00
0502-2200  |CTA Construction ig‘/’o’ip_plzag /1 |Pision #22 Plumbing $  21,575.00
0502-2300  |CTA Construction ig‘/’o/ip_plzggl /21 |Pivision #23 HVAC $  81,100.00
0502-2600  |CTA Construction ';3}' OAlp_pl#g;gl 121 |Pivision #26 Electrical $ 101,500.00
0502-3100  |CTA Construction Eg}'o’ip_p 1%32 /1 |Phision #31 Earthwork $  668,060.00
0502-3300  |CTA Construction ig‘/’oqp_plzggl /21 |Pivision #33 Utilities $  10,900.00
DIRECT COSTS (CTA Construction): $ 1,497,453.00
0508-0000 CTA Construction Iig}lol_\lp-pliz)(;gl/n Change Orders Change Order #01 S -
0502-9900 CTA Construction Pay App #06 Retainage 5% total completed this period S (74,871.65)

SUB-TOTAL (CTA Construction):

$ 1,422,580.35

TOTAL WARRANT:

$ 1,517,404.35

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If
you should have any questions, please feel free to contact the Owner's Project Manager, NV5.

page 2 of 2
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Change Order

=l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

Attn: Ed Pereira

Change Order No. 02

Date 16 NOVEMBER 2021

Contract Date 17 MAY 2021

Architect's Project No. 18543.0

You are directed to make the following changes in this Contract:

021 Hollow Metal Frame Revisions
029 Additional Gate Valves (PR #021)
030 Delete CMU Behind Freezer/Cooler (PR #022)

COST DAYS
-$1,200.00 0
$4,098.60 0

-$2,935.31 0

TOTAL -$36.71 0

Not valid until signed by both the Owner and the Architect. Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,

necessary or incidental to the work specified in this Change Order.

The original Contract Sumwas . . ......... ... ... i,

..................... $49,755,100.00

Net change by previously authorized Change Orders . ......... ... .. . ... $12,317
The Contract Sum prior to this Change Order was . . ... ...t $49,767,416.72
The Contract Sum will be (increased) by this Change Order .. ............. ... .. ... ... .... -$36.71
The New Contract Sum including this Change Orderwillbe . .. .......... ... ... ... ... ...... $49,767,380.01
The Contract Time willbe changed . . . ... ... . e 0 days
The Date of Substantial Completion as of the date of this Change Order thereforeis .............. 02/17/2023
CONTRACTOR ARCHITECT OPM OWNER

CTA Construction Managers DiNisco Design, Inc. NV5 City of Amesbury

400 Totten Pond Road, 2nd FIr 99 Chauncy Street, Suite 901 70 Fargo Street, Suite 800 62 Friend Street
Waltham, MA 02451 Boston, MA 02111 Boston, MA 02210 Amesbury, MA 01913

BY BY BY BY

DATE WE /  01-24-20 DATE DATE


ddp
Signature-JAS

ddp
Text Box
01-24-20


CTA

CTA Construction Managers
400 Totten Pond Road
Waltham, 02451

Phone: (781) 786-6600

Construct|

hianagers

Tl RECEIVED

10/08/21

DINISCO DESIGN INC.
99 CHAUNCY STREET, SUITE 901, BOSTON, MA 02111

PCO #021

Rroject: 2021-01 - Amesbury Elementary School

193 Lion's Mouth Road

Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #021: PR#014 HM Frame Revisions

TO:

PCO NUMBER/REVISION:

REQUEST RECEIVED FROM:

STATUS:

REFERENCE:

FIELD CHANGE:
LOCATION:

SCHEDULE IMPACT:

021/0

Pending - In Review

No

FROM:

CONTRACT:

CREATED BY:

CREATED DATE:

PRIME CONTRACT
CHANGE ORDER:

ACCOUNTING
METHOD:

PAID IN FULL:
TOTAL AMOUNT:

CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

1 - Amesbury Elementary School Prime
Contract

Ed Pereira (CTA Construction Managers,

LLC)

9/30 /2021

None

Amount Based

No

($1,200.00)

POTENTIAL CHANGE ORDER TITLE: PR#014 HM Frame Revisions

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

PCO#021 Submittal Date: 10/8/21

CE #024 - PR#014 PR 014 HM Frame Revisions dated 9/15/21.

Perform the work of PR#014 PR 014 HM Frame Revisions dated 9/15/21.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 | 08-100 - Doors Middlesex Commercial CTA Sub ($1,200.00)
Subtotal: ($1,200.00)
Grand Total: ($1,200.00)

CTA Construction Managers

page 1 of 1

APPROVED ($1,200.00)

JS-DINISCO 10-08-21

Printed On: 10/8/ 2021 02 :19 PM



j.shuttleworth
Received

j.shuttleworth
Text Box
10/08/21

j.shuttleworth
Text Box
APPROVED   ($1,200.00)

JS-DINISCO 10-08-21


MIDDLESEX COMMERCIAL SALES, INC

Change Proposal

Number 01

We will not proceed with this change until we receive the authorization in
writing from our customer!

Customer

CTA Construction

Attention

Ed Pereira

Project Name

Amesbury Elementary School

Our Project ID

WA214270

Per PR No 14, we are to make the following changes in our scope

At door opening #5SB00.1, reduce the door height from 8'-0 to 7'0. As a result, both door and frame types have been

changed.

Door cost deduct $80.00

Frame cost deduct $40.00

At doors #015, 017, SD02 and SD03, frames were changed from thermal-break type to standard type

Frame cost deduct $1,080.00

Total cost deduct $1,200.00

Person Issuing This

Total Change in Material

Cost Proposal Peter Yang Cost -$1,200.00
Total Change in Labor

Issuing Date 10/8/2021 Cost

Customer Approval

Signature Total Engineering Cost

Position of Signing Previously Accepted

Person Change in Cost $0.00

Approval Date

Original Contract Amount

NOTE: MCS requires a formal change order from the contractor prion
to ordering materials listed above. Email approval or signature on

this form is not acceptable for us to order material.

Total Revised Contract
Value

100 Business Park Drive, Unit 15, Tyngsboro, MA 01879
(978) 649-4650 ph (978) 649-4670
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99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 014
193 Lions Mouth Road

Amesbury, MA 01913 Date 15 SEPTEMBER 2021

Contract For General Construction

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
HM Frame Revisions
In response to the review of submittal 081113-001.0 and MEP coordination meeting on 09-03-21:

1. On sheet 4.2.01, revise the door schedule as shown on SKA-101 dated 09/15/21.
2. On sheet 4.2.03, revise details 24, 25 and 26 as shown on SKA-101 and SKA-102 dated 09/15/21.

Attachments:
SKA-101, SKA-102

Cc: NV5 - Tim Dorman ] .
Via Procore By: = | -

neyam Shiferaw




Ref: 4.2.01,4.2.03
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Door Schedule and Frame Detail
AMESBURY ELEMENTARY SCHOOL

AMESBURY, MA

3" RIGID INSULATION (FURN BY SECT 11 34"
072100-INSUL, INST BY SECT 074213- “
PREFORM CLAD) ON 3" CONT ZEE GIRTS 45/
(BY SECT 074213-PREFORM CLAD) \
i
PREFIN METAL PANEL SYSTEM (BY
SECT 074213-PREFORM CLAD) WALL AIR & VAPOR BARRIER
(BY SECT 071326-A&YB)
STRIP IN WALL AIR & VAPOR BARRIER OVER REEEL I/ EXTEND INTO DOOR FRAME
FLASHING (BY SECT 071326-A&VB) 8" METAL STUD BOX HEADER
PREFIN ALUM TRIM w/ HEMMED EDGE I_l / (BY SECT 092116-GWB)
(BY SECT 074213-PREFORM CLAD) 1 1/1]
1" - /
PREFIN ALUM FLASHING/DRIP EDGE w/ | .
CONT PREFIN CLEAT (BY SECT 074213~ HH ! Y mHOLLOW
PREFORM CLAD W METALCDOOR FRAME (BY SECT
) 3 i N / 0&1113-HOLLOW MTL), FILL FRAME
—212 E L WITH SPRAY FOAM INSULATION
o & E L] (BY SECT 072100-INSUL)
DOORHEAD_ _ __  _ _ __ _ _ _  _ _ ___ _ T __ >§'
ELEV 157-11 772" @ DOOR 5D02.2 = 1 &
ELEV 173-7" @ DOOR 5D03.1 2 ,
HOLLOW METAL DOOR,
/ SEE DOOR SCHEDULE
SEALANT AND BACKER ROD (BY SECT ——
070001-WD&C)
PREFIN ALUM CLOSURE TRIM AT JAMB —— ' @50\
(BY SECT 074213-PREFORM CLAD) | A %209
,L 10 1/4" FRAME
@ Head at Roof Access Stair
U SCALE: 1 1/2"= 10"
DOOR SCHEDULE
DOOR NO. DOOR H ARSD|¥¥ARE FRAME NOTESIREMARKS
ROOM | # TYPE WIDTH HT THK MAT FIN TYPE MAT FIN HEAD JAMB |THRESH
T
015/ 1 A1 6'-0" 70" | 13" MTL PTD EX1 2A HM PTD 26/4.2.03 | 1/3.9.07 | 3/4.2.02 |G9
017 1 A1 6'-0" 70" | 134" MTL PTD EX3 2A HM PTD 26/4.2.03 | 1/3.9.07 | 3/4.2.02 |G9 R
SB00| 1 A1 7'-0" 70"¢ | 134" WD NAT 21 f 7 HM PTD DD/4.2.02 | 1/3.9.12 CR, Hold Open
SD02| 1 30" 70" | 134" MTL NAT EX2 1 HM PTD 24/4.2.03 | 25/4.2.03 | 18/4.2.02 |G90
SD03| 1 36" 70" | 134" MTL NAT EX2 1 HM PTD 24/4.2.03 | 25/4.2.03 | 18/4.2.02 |G90

Sheet No.

wn
A
>

101

© 2021 DiNisco Design
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3" RIGID INSULATION ON 3" CONT ZEE
GIRTS (BY SECT 074213-FPREFORM CLAD)

STRIP IN WALL AIR & YAPOR BARRIER OVER ——
FLASHING (BY SECT 071326-A&VB)

METAL AND COMPOSITION FLUTE CLOSURES
(BY SECT 074213-PREFORM CLAD)

PREFIN ALUM CLOSURE TRIM w/ HEMMED
EDGE (BY SECT 074213-FREFORM CLAD)

2
212"

X

SEALANT AND BACKER ROD (BY SECT

TR

1-125/4"

45/5"

e

WALL AIR & VAPOR BARRIER
(BY SECT 071326-A&VB)
EXTEND INTO DOOR FRAME

&" METAL STUDS WITH 1/2" EXT
SHEATHING (BY SECT 092116-
GWB)

N\

META RFRAME (BY SECT
O8M1M13-HOLLOW MTL), FILL
FRAME WITH SPRAY FOAM

INSULATION (BY SECT 072100-
INSUL)

7 8

O70001-WD&C)

174" GALY BENT CHECKER PLATE SILL

WITH 3/8" DIA COUNTERSUNK LAG

SCREWS @ 12" OC (MAX 6" FROM

ENDS) (BY SECT 055000-MISC MTL)

NOTCH SILL AROUND DOOR FRAME
4-817/64"

CAULK CHECKER PLATE SILL TO DOOR FRAME,

INTERIOR & EXTERIOR (BY SECT O70001-WD&C)

25

.2.07)6.2.07

DOOR  DOOR
5D02.2 SD03.1

10 174" FRAME

HOLLOW METAL DOOR, SEE
DOOR SCHEDULE

\ALUM THRESHOLD FURNISHED

Jamb at Roof Access Stair

(BY SECT 087100-FIN HRDWR,
INST SECT 062000-FIN CARF)
SET IN BED OF SEALANT AND

FASTEN TO BLOCKING

SCALE: 11/2"= 1-0"

P

1'-10 5/&" 1

qpn

45/8"

GFCMU (BY SECT
040001-MASONRY) \

WALL AIR & VAPOR BARRIER
(BY SECT 071526-A&VE)
EXTEND INTO DOOR FRAME
AS SHOWN

STRIP IN WALL AIR & VAPOR ——
BARRIER OVER FLASHING
(BY SECT 071326-A&VB)

———

8" MTL STUD BOX HEADER
(BY SECT 092116-GWB)

—

<+«— 4" CMU w/ METAL TIES (BY

040001-MASONRY)

CLOSURE ANGLE WELDED TO VERT
LEG, (FURN BY SECT O55000-MISC
MTL, INST BY SECT 040001~
MASONRY) NOTE: GALVANIZE
ASSEMBLY AFTER FABRICATION, PTD

THRU WALL FLASHING W/

MORTAR NET & WEEFS @

32" 0C (BY SECT

GALY STEEL LINTEL w/ 4 x 3 x 1/4 LLH \
(BY SECT O90007-FAINT) 3

SECT 040001-MASONRY),

DOORHEAD _ _ _
ELEV 126-2"

(7-0" DOOR)

SEALANT AND BACKER ROD
(BY SECT O70001-WD&C)

HOLLOW METAL DOOR, SEE
DOOR SCHEDULE

PTD (BY SECT O90007-FAINT)

Al

<
N [

]

5/8”7%

A \
STEEL LINTEL (FURN BY SECT

055000-MISC MTL, INST BY
SECT 040001-MASONRY),
PTD (BY SECT O90007-FAINT)

OLLOW
ETAL FRAMETBY SECT O081113-HOLLOW

MTL),
PTD (BY SECT 090007-PAINT), FILL

ol L

11/4" FRAME

,115/16"

/26 Exterior Door Head (at GFCMU)

FRAME WITH SPRAY FOAM INSULATION
(BY SECT 072100-INSUL)

U SCALE: 11/2°= 1-0"

PR #014
Ref: 4.2.03
2] . Job No. 18543 Sheet No.
. o« ¢&|Doorand Frame Details
o X ;é Date: 15 SEP 2021 SKA
N > | AMESBURY ELEMENTARY SCHOOL DrawnBy:  BS
102
AMESBURY, MA Scale: 11/2"=1-0"

© 2021 DiNisco Design
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C IA Constructich  RECEIVED PCO #029
hianagers

10/25/21
CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 DINISCO DESIGN INC. Amesbury, Massachusetts 01913
PhOne: (781 ) 786_6600 99 CHAUNCY STREET, SUITE 901, BOSTON, MA 02111

Prime Contract Potential Change Order #029: PR #021 Additional Gate

Valves
TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451
PCO NUMBER/REVISION: 029/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 10/25 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $4,098.60

POTENTIAL CHANGE ORDER TITLE: PR #021 Additional Gate Valves

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #033 - PR #021 Additional Gate Valves
Perform the work of PR #021 Additional Gate Valves dated 10/25/21.

*CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 | 31-0000 - Sitework Delucia Cost of the work CTA Sub $ 3,680.00
Subtotal: $3,680.00
GC Direct Costs: 10.00% Applies to all line item types. $ 368.00
GC Bonds and Insurance: 1.25% Applies to all line item types. $ 50.60
Grand Total: $4,098.60

APPROVED $4,098.60

JS-DINISCO 10-25-21

CTA Construction Managers page 1 of 1 Printed On: 10/25/ 2021 02 :11 PM
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FRANK DeLUCIA & SON INC.

GENERAL CONTRACTORS
119 Newton Road Rear, Plaistow, N.H. 03865
(603) 974-1580 (603) 974-2155
Fax (603) 974-2553

CHANGE ORDER REQUEST #13

To: CTA Construction Attention: Ed Pereria

400 Totten pond Rd
Waltham, Ma 02451

Re: Additional Gate Valves
Amesbury School
Date: 10/25/2021
COR#: FDS COR 13 - 101421 MG Additional Gate Valves
Reason for Change(s): PR 021 - Additional gate vales requested by the Amesbury Water Department

Description of Work:
Related cost impacts associated with the additional gates valves requested by the Amesbury Water
Department  Including: Additional labor, equipment & materials Plan reference: SKC 006

Total for the above mentioned description of work per the attached cost breakdown $ 3,680.00

The above work will requirea 0.5 calendar day extension of time.

Submitted By: Dooe O Lo //Z

Rocci Delucia, Jr.

Date Accepted: Accepted By:

Ed, Pereria, CTA Construction



SUBCONTRACTOR CHANGE REQUEST

Amesbury School

PCO NUMBER: | COR #13

DATE: 10/25/2021

PROJ. NO.|

18543

Gc|

CTA

PCO DESC.

PR 021 - Materials & Labor for A

Gate Valves r

by the Amesbury Water Department. Plan reference : SKC 006

FIRM SUBMITTING CHANGE REQUEST: |

Frank DeLucia & Son Inc.

DIRECT LABOR: SUBCONTRACTOR
Use only Prevailing Wage Rates or Owner-Approved Wages and Rates

If any work is performed by a lower tier sub, labor rates must be approved by the Owner prior to executing any changes, and those costs presented on a Sub-Subcontractor Change Request Form.

These values shall be taken from the "REQUEST FOR APPROVAL FOR CHANGE
ORDER PRICING" form, after its approval by the CM and Owner

Trade Classification (Foreman, Total Hrs. Worked Base Wage Rate for Total Direct
Journeyman, Apprentice) Total Hourly Labor Costs (Item I from | Total Base Cost Wages Ins/Taxes (Item D Labor Cost
‘Wage Approval Sheet) + Fringe from Wage Approval
Sheet)
Site Work Laborer 4.00 $ 54.77 | § 219.08 [ § 60.24 | $ 219.08
Site Work Laborer 4.00 $ 5477 | $ 219.08 [ § 60.24 | $ 219.08
Site Work Operator 1.00 $ 74.81 [ § 74.81 [ § 80.28 | $ 74.81
Site Work Operator 1.00 $ 74.81 [ 8 74.81 [ 8 80.28 | $ 74.81
0.00 $ 7481 | 8 - $ 80.28 | $ -
Total Base Wages $ 642.48
TOTAL BASE and FRINGE DIRECT LABOR COSTS | $ 587.78
MATERIALS: SUBCONTRACTOR: (For extensive material lists, attach detailed backup and enter as a lump sum below)
Material Description Qty Unit Cost Per Unit Total
Ferguson Waterworks Material Quote (See attched quote for detailed pricing) 1.00 LS 2227.65 $ 2,227.65
0.00 ea 0.00 $ -
0.00 ea 191.00 $ -
0.00 ea 0.00 $ -
0.00 ea 0.00 $ -
0.00 ea 0.00 $ -
0.00 ea 0.00 $ -
0.00 ea 0.00 $ -
0.00 sy 0.00 $ -
0.00 ton 0.00 $ -
TOTAL MATERIALS COST:| $ 2,227.65
EQUIPMENT: SUBCONTRACTOR: (For extensive equipment lists, attach detailed backup and enter as a lump sum below)
Equij t Description Qty Unit Cost Per Unit Total
Cat 325 Excvator 1.00 hr $ 79.72 | $ 79.72
Cat 950 Loader 1.00 hr $ 8472 | $ 84.72
Site Foreman 2.00 hr $ 95.00 | $ 190.00
0.00 hr $ o $ -
TOTAL EQUIPMENT COST:| $ 354.44
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PCON UMBER:l COR #13 | PCO DESC.| PR 021- Materials & Labor for Additional Gate Valves requested by Amesbury Water Department
DATE: 10/25/2021 |

FIRM SUBMITTING CHANGE REQUEST: | Frank DeLucia & Son Inc. |

LUMP SUM SERVICES PROVIDED TO SUBCONTRACTOR (Not Typical. Contact GC for Direction):

Description of Lump Sum Service - attach backup Total
$ R
$ -
$ R
$ -
TOTAL LUMP SUM SERVICES COST:| $ -
SUBTOTAL OF SUBCONTRACTOR'S DIRECT COSTS (ITEMS 1, 2, 3, and 4) I $ 3,169.87 I
SUBCONTRACTOR'S ALLOWED O&P MARK-UP ON ALLOWABLE DIRECT COSTS (10% OF ITEM 5) 10.00% | $ 316.99 |
INSURANCE AND TAXES ON SUBCONTRACTOR BASE LABOR ONLY:
Total Base Wages Subject to Insurance and Taxes from Item 1 above| $ 642.48
Insurance & Taxes Rate (30%, or as approved on "REQUEST FOR APPROVAL FOR CHANGE ORDER PRICING" form ) 30.00%
TOTAL COST INSURANCE AND TAXES ON LABORl $ 192.74 |
TOTAL COST OF WORK PERFORMED BY SUBCONTRACTOR (ITEMS 5, 6, and 7) :I $ 3,679.60 |
TOTAL COST OF WORK PERFORMED BY SUB-SUBCONTRACTORC(S) (Item 7 on attached Sub-Sub Form):| |
** ALLOWABLE MARKUP ON SUB-SUBCONTRACTOR'S WORK (By Contract, 10% of Item 5 on attached Sub-Sub Form)| |
TOTAL COST OF WORK INCLUDED IN THIS CHANGE REQUEST (ITEMS 9+10) :I $ 3,679.60 |
SUBCONTRACTOR BOND
Approved bond premium percentage x item 11. I:lx ITEM 11: | $ |
TOTAL CHANGE PROPOSAL AMOUNT, _including bond cost | $ 3,680.00 I
Additional Notes:
PR 021 - Additional work & materials related to additional gates valves requested by the Amesbury Water Department
Change proposals must include a cover letter on company letterhead identifying the PCO number, a description of the scope of work and the total cost of the Change Request. ** By
Contract, the maximum aggregate mark-up allowed on direct allowable costs is 10%, and may be shared between Sub and Sub-Subs, where applicable.




FRANK DeLUCIA & SON INC.

GENERAL CONTRACTORS

119 Newton Road, Plaistow, NH 03865
(603)-974-1580 (603)-974-2155

FAX (603)-974-2553

2021 Equipment List and Per Hour Prices

Mass Wage Rates - Amesbury School

349F Excavator (GPS Equipped)(w/buckets/swivel)
336F Excavator (GPS Equipped)(w/buckets/swivel)

330BL Excavator
330BL Excavator (w-10,000lb Hammer)
325BL Excavator

315F Excavator (w/buckets/swivel & thumb)
312CL Excavator (w/buckets/swivel & thumb)

KX121 / KX040 Excavator

KX121 / KX040 Excavator (with Hammer)
M318D Excavator (w/buckets/swivel)
D-8 Dozer

D-6T Dozer (GPS Equipped)

Cat D-5NXL

TD-9 Dozer

TD-7 Dozer

980M Loader (7-8cy)

950G Loader (4-5cy)

930K Loader (3-4cy) (w/Forks)

515B Loader (2-3cy) (w/Forks)

299 Track Loader

299 Track Loader(w/Laser Box)
Articulating Rock Truck (30 to 35 ton)
10 Wheeler Dump (15cy)

10 Wheeler and Tagalong

Tri Axle

Dump Trailer (25-35cy)

Lowbed (55 ton)

Vibratory Compactor (10 ton)

Water Truck

Work Tool Truck (1 Ton)

Read 90A Screener

Kubota Tractor with Power Rake/Broom
Streetsweeper

Laborer

Foreman

Gradeforeman (w/GPS)

Project Manager

Air Compressor with Hand Tools
Plate Compactor

Diesel Reversible Plate Compactor

PO PO PPN D PO PO PADODADODPADDDNDDNDDNDDNDDNDD NN NP NN NP N

325.00 per day
125.00 per day
200.00 per day

Operator Equipment
80.28 $189.72
80.28 $119.72
80.28 $109.72
80.28 $259.72
80.28 $79.72
80.28 $84.72
80.28 $84.72
80.28 $49.72
80.28 $79.72
80.28 $89.72
80.28 $159.72
80.28 $139.72
80.28 $74.72
80.28 $59.72
80.28 $49.72
80.28 $184.72
80.28 $84.72
80.28 $74.72
80.28 $74.72
80.28 $64.72
80.28 $89.72
80.28 $134.72
63.68 $51.32
63.68 $76.32
63.68 $61.32
63.68 $71.32
63.68 $96.32
80.28 $79.72
63.37 $46.63
63.68 $36.32

$65.00
80.28 $49.72
80.28 $99.72
60.24 $0.00
95.00 $0.00
60.24 $19.76
95.00 $0.00

Total

$270.00
$200.00
$190.00
$340.00
$160.00
$165.00
$165.00
$130.00
$160.00
$170.00
$240.00
$220.00
$155.00
$140.00
$130.00
$265.00
$165.00
$155.00
$155.00
$145.00
$170.00
$215.00
$115.00
$140.00
$125.00
$135.00
$160.00
$160.00
$110.00
$100.00

$65.00
$130.00
$180.00

$60.24

$95.00

$80.00

$95.00
$325.00
$125.00
$200.00



£ FERGUSON'

Phone: 603-895-2282

FERGUSON WATERWORKS #593 Deliver To:

ONE CHESTER ROAD From: David R Dembkoski
WATERWORKS RAYMOND, NH 03077

Comments:

Fax: 603-895-4254

10:27:24 OCT 13 2021

Page 1 of 1
FERGUSON WATERWORKS #576
Price Quotation
Phone: 603-895-2282
Fax: 603-895-4254

Bid No: B426914 Cust Phone: 603-974-1580
Bid Date: 10/13/21 Terms: NET 10TH PROX
Quoted By: DRD
Customer: FRANK DELUCIA & SON INC Ship To: FRANK DELUCIA & SON INC
119 NEWTON ROAD REAR 119 NEWTON ROAD REAR
AMESBURY ELEMENTARY SCHO AMESBURY ELEMENTARY SCHO
PLAISTOW, NH 03865 PLAISTOW, NH 03865
Cust PO#: ADD ON CHANGES Job Name: AMESBURY ELEMENTARY SCHO
Item Description Quantity Net Price UM Total
MA236223XOL 8 MJ RW OL C509 GATE VLV FULL DI 1 1033.416 EA 1033.42
E110800 8 MEGALUG F/ DI 2 62.540 EA 125.08
DMJIBGPX DOM 8 MJ BLT & GSKT PK L/ GLAND 2 17.843 EA 35.69
MA236223UOL 6 MJ RW OL C509 GATE VLV FULL DI 1 648.860 EA 648.86
SSGDPO6N 6 DI SGRIP SER 3000 2 31.660 EA 63.32
DMJIBGPU DOM 6 MJ BLT & GSKT PK L/ GLAND 2 15400 EA 30.80
IVBABS36 36 SLIP VLV BX BOT SECT 2 70.013 EA 140.03
IVBATS26TF 26 SLIP VLV BX TOP SECT TOP FLG 2 61.075 EA 122.15
IVBLIDW 5-1/4 CI VLV BX LID WTR 2 14.150 EA 28.30
Net Total: $2227.65
Tax: $0.00
Freight: $0.00
Total: $2227.65

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE
ARE NOT FIRM UNLESS NOTED OTHERWISE.

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon

Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or

on the web at https://www.ferguson.com/content/website-info/terms-of-sale

Govt Buyers: All items are open market unless noted otherwise.

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water
systems anticipated for human consumption. Products with *NP in the description are NOT lead free and can only be installed in non-potable
applications. Buyer is solely responsible for product selection.

HOW ARE WE DOING? WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to
complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=593&0n=52286




Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 021
193 Lions Mouth Road

Amesbury, MA 01913 Date 22 OCTOBER 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
Additional Gate Valves - Owner Request
At the request of the Owner (R.Demarais - DPW):

1. Provide two (2) additional gate valves at the water service as shown on SKC-006 dated 10-13-21.

Attachments:
SKC-006, Email Confirmation from DPW

1 M 1 A .
Cc: NV5 - Tim Dorman . L
Via Procore By:
TT Shuttleworth
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From: Robert Desmarais ROB@amesburyma.gov &
Subject: RE: AMES/AES | Additional Gate Valve
Date: October 22, 2021 at 1:37 PM
To: James Shuttleworth j.shuttleworth@dinisco.com
Cc: Vivian Low v.low@dinisco.com, Beneyam Shiferaw b.shiferaw@dinisco.com, Caulen Finch c.finch@dinisco.com, Taylor Davidson
t.davidson@dinisco.com, Tim Dorman tim.dorman@nv5.com, Bill Shaw William.Shaw@nv5.com

Two additional gate valves will be required as shown on CA-SKC 006.

Thank you

Robert Desmarais
Director
Department of Public Works

City of Amesbury
39 South Hunt Road
Amesbury, MA

t: (978) 388-8116
e: rob@amesburyma.gov
www.amesburyma.gov

00000

From: James Shuttleworth [mailto:j.shuttleworth@dinisco.com]

Sent: Friday, October 22, 2021 11:36 AM

To: Robert Desmarais

Cc: Vivian Low; Beneyam Shiferaw; Caulen Finch; Taylor Davidson; Tim Dorman; Bill Shaw
Subject: AMES/AES | Additional Gate Valve

Hi Rob:
Last week, CTA (the contractor for the new AES) notified us of a request made by Mike
Moore during a conversation with the site subcontractor Ryan DeLucia of Frank DeLucia &

Sons for the addition of two (2) gate valves on the water service.

We have prepared a sketch (attached) for this work to be issued as a Proposal Request, but
as we have nothing in writing for this change, we wanted to confirm this request with DPW.

Please confirm that two (2) additional gate valves will be required.
Thank You,
Jim

James Shuttleworth
Principal


mailto:DesmaraisROB@amesburyma.gov
mailto:DesmaraisROB@amesburyma.gov
mailto:Shuttleworthj.shuttleworth@dinisco.com
mailto:Shuttleworthj.shuttleworth@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:Lowv.low@dinisco.com
mailto:Shiferawb.shiferaw@dinisco.com
mailto:Shiferawb.shiferaw@dinisco.com
mailto:Finchc.finch@dinisco.com
mailto:Finchc.finch@dinisco.com
mailto:Davidsont.davidson@dinisco.com
mailto:Davidsont.davidson@dinisco.com
mailto:Dormantim.dorman@nv5.com
mailto:Dormantim.dorman@nv5.com
mailto:ShawWilliam.Shaw@nv5.com
mailto:ShawWilliam.Shaw@nv5.com
mailto:rob@amesburyma.gov
https://www.amesburyma.gov/?utm_source=email&utm_medium=signature
https://www.facebook.com/AmesburyDPW
https://twitter.com/cityofamesbury
https://www.instagram.com/cityofamesbury
https://www.youtube.com/channel/UCMVaa91zFj9a4G-waxLRLsw?view_as=subscriber
https://www.linkedin.com/company/cityofamesbury/

DINISCO DESIGN | architects + planners
99 Chauncy Street, Suite 901

Boston, MA 02111

0:617.426.2858 | M: 617.833.0705
DINISCO.COM

Please consider the environment before printing this email.

Notice: Please be aware the Massachusetts Secretary of State has determined that most emails to and from the City of
Amesbury are public records and therefore cannot be kept confidential. MGL: Chpt.66, Sec.10 Public Records Law.



http://dinisco.com/
http://www.malegislature.gov/Laws/GeneralLaws/PartI/TitleX/Chapter66/Section10

Constructign __RECEIVED PCO #030
Managers 11/15/21
CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 DINISCO DESIGN INC. Amesbury, Massachusetts 01913
Phone: (781 ) 786-6600 99 CHAUNCY STREET, SUITE 901, BOSTON, MA 02111

Prime Contract Potential Change Order #030: PR#022 - Delete CMU Behind

Freezer
TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451
PCO NUMBER/REVISION: 030/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 10/25 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: ($2,935.31)

POTENTIAL CHANGE ORDER TITLE: PR#022 - Delete CMU Behind Freezer

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#030 submittal Date - 11/15/21

CE #034 - PR#022 - Delete CMU behind Freezer
Perform the work of PR#022 dated 10/25/21 to delete CMU behind the freezer.

This pricing is valid for 30 days. If approval is provided after this time frame, CTA reserves it rights to reassess and revise any pricing and
schedule impacts accordingly.

APPROVED ($2,935.31)

JS-DINISCO 11-15-21

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 &tﬁi‘; Basic Masonry Materials and [ . use Cost of the work Filed Sub Bidder ($2,935.31)

No Other Subs Responded - This work only
2 . $0.00
impacts the masonry FSB

Subtotal: ($2,935.31)

GC Direct Costs: 0.00% Applies to all line item types. $ 0.00

GC Bonds and Insurance: 0.00% Applies to all line item types. $ 0.00
Grand Total: ($2,935.31)

CTA Construction Managers page 1 of 2 Printed On: 11/15/ 2021 04 :07 PM
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Lighthouse Masonry, Inc.

150 John Vertente Blvd.

New Bedford, Massachusetts 02745
Phone: (508) 995-0192

Fax: (508) 207-1147

PCO #003

Project: 2113 - Amesbury Elementary School
193 Lions Mouth Road
Amesbury, Massachusetts 01913

Prime Contract Potential Change Order #003: PR 22 - Wall Deletion in

Kitchen
TO: CTA Construction Managers FROM: Lighthouse Masonry, Inc.
400 Totten Pond Road, 2nd Floor 150 John Vertente Blvd.
Waltham, Massachusetts 02451 New Bedford, Massachusetts 02745
PCO NUMBER/REVISION: 003/0 CONTRACT: 2113 - Amesbury Elementary School
REQUEST RECEIVED FROM: CREATED BY: Lenny Correia (Lighthouse Masonry,

STATUS:
REFERENCE:

FIELD CHANGE: No
LOCATION:

SCHEDULE IMPACT:

EXECUTED: No

Pending - In Review

CREATED DATE:

PRIME CONTRACT
CHANGE ORDER:

ACCOUNTING METHOD:

Inc.)
11/15/2021

None

Amount Based

PAID IN FULL: No
SIGNED CHANGE ORDER

RECEIVED DATE:

TOTAL AMOUNT: ($2,935.00)

POTENTIAL CHANGE ORDER TITLE: PR 22 - Wall Deletion in Kitchen

CHANGE REASON: No Change Reason

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
based off of the work associated with PR-22 (CREDIT)

ATTACHMENTS:

PCO #3 - PR 22 - Wall Deletion in Kitchen.pdf

Dinisco Design (Dinisco Design)
99 Chauncy Street, Suite 901
Boston, Massachusetts 02111

CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Lighthouse Masonry, Inc.
150 John Vertente Blvd.
New Bedford, Massachusetts 02745

SIGNATURE

Lighthouse Masonry, Inc.

DATE

SIGNATURE DATE

Page 1 of 1

SIGNATURE

DATE

Printed On: 11/15/2021 12:26 PM


https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211115172523_production_3098901523.pdf?sig=23f11209b39c122fba74da2d3cff4355af05b534584edcc976804f96eec013af

Potential Change Order

. .
ﬁ ) Lighthouse Masonry, Inc.
— 150 John Vertente Blvd. P.C.O. # 003

. New Bedford, Massachusetts 02745
\ Phone: (508) 995-0192
rerrmouscl Fax: (508) 207-1147

Date: 11/15/2021
Project Name: Amesbury Elementary School Project # 2113
Labor
| Labor Type Date Quantity Manhours Total Hours $/Hr Total Labor |
Bricklayer 1.0 -10.0 -10.0 $ 117.26 $ (1,172.60)
Mason Tender 1.0 -10.0 -10.0 $ 78.12 $ (781.20)
Operator 1.0 -2.0 -2.0 $ 103.68 $ (207.36)
Subtotal $ (2,161.16)
OH&P $ (216.12)
Labor Total $ (2,377.28)
Materials
| Description Quantity Units Cost/Unit Subcost Tax Total Material |
8" CMU -150 EA $ 1.65 $ (247.50) $ - 3 (247.50)
8" CMU Bond Beam -30 EA $ 196 $ (58.80) $ - $ (58.80)
Grout -1 BAGS $ 151.00 $ (151.00) $ - 3 (151.00)
Mortar -10 BAGS $ 5.00 $ (50.00) $ - $ (50.00)
Subtotal $ (507.30)
OH&P $ (50.73)
Material Total $ (558.03)
Equipment
Description Quantity Time Used Time Cost/Time Total Equipment |
Subtotal $ -
OH&P $ -
Equipment Total $ -
Unit Prices/Miscellaneous
Description Quantity Units Unit Price Total Unit Pricing |
$ -
$ -
$ -
$ -
$ -
$ -
Subtotal $ -
OH&P $ -
Unit Price Total $ -

Total Change Order $ (2,935.31)



Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 022
193 Lions Mouth Road

Amesbury, MA 01913 Date 25 OCTOBER 2021

Contract For General Construction

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:
Delete CMU Wall Behind Freezer/Cooler in Kitchen

1. Revise sheet 3.4.01, as shown on SKA-119 dated 10/25/21 which deletes the CMU wall behind the
Cooler and Freezer in Kitchen. GC to coordinate location of Freezer/Cooler.

Attachments:
SKA-119

L

Cc: NV5 - Tim Dorman ) -
Via Procore By: = -

\B_e’neyarﬁ Shiferaw
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KITCHEN
005

m Ground Floor Plan (Partial)

U SCALE: 1/8" = 1-0"




Invoice Remit to:
NV5, Inc.
PO Box 74008680
Chicago, IL 60674-8680

Amesbury Public Schools November 8, 2021
Joan LiPorto, Director of Finance & Operations Project No: 333417-0000007.00
5 Highland Street Invoice No: 240451
Amesbury, MA 01913 Due Date: December 8, 2021
Project 333417-0000007.00 Amesbury Elementary School
Professional Services from October 1, 2021 to October 31, 2021
Lump Sum
Previously Due
Contract Earned Billed This Invoice
FS/SD Propay Code 0001-0000 180,030.00 180,030.00  180,030.00 0.00
OPM DD Phase-Propay Code 0102 180,000.00 180,000.00  180,000.00 0.00
-0400
OPM CD Phase-Propay Code 0102 360,000.00 360,000.00 360,000.00 0.00
-0500
OPM Bidding Phase-Propay Code 100,000.00 100,000.00 100,000.00 0.00
0102-0600
OPM Cons. CA-Propay Code 0102- 800,000.00  240,000.00  200,000.00 40,000.00
0700
OPM Closeout Phase-Propay Code 74,193.00 0.00 0.00 0.00
0102-0800
Cost Estimates 48,000.00 48,000.00 48,000.00 0.00
Total Fee 1,742,223.00 1,108,030.00 1,068,030.00 40,000.00
Total Fee Billing 40,000.00
Total this Invoice $40,000.00

For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment
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DINISCO DESIGN

architects + planners

INVOICE
Work Ended 10/31/21
Invoice Date 11/11/21

Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's  Construction Administration Invoice 5 of 23 49,959.00
Total $49,959.00
cc NV5
Payments/Credits $0.00
Invoice Number 9538 BALANCE DUE $49,959.00
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-l
99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 | pinisco.coM




5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street

Suite 800

Boston, MA 02210

Project: Amesbury Elementary School

193 Lions Mouth Road, Amesbury MA

Invoice Date:

10/15/2021
Page Number: 1

Invoice Number: 96559

Job Number:

Terms:

25819

Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
09/22/2021 1.00 Min/Rebar 210.00 210.00
09/22/2021 1.50 Travel 40.00 60.00
09/27/2021 15.00 Cylinders 15.00 225.00
09/27/2021 1.00 Max/Field 350.00 350.00
09/27/2021 1.50 Travel 40.00 60.00
09/30/2021 12.00 Cylinders 15.00 180.00
09/30/2021 1.00 Max/Field 350.00 350.00
09/30/2021 1.50 Travel 40.00 60.00
09/30/2021 1.00 Min/Rebar 210.00 210.00
09/30/2021 1.50 Travel 40.00 60.00
10/01/2021 1.00 Cyl/Trans 75.00 75.00
10/07/2021 1.00 Min/Rebar 210.00 210.00
10/07/2021 1.50 Travel 40.00 60.00
10/07/2021 1.00 Max/Soils 350.00 350.00
10/07/2021 1.50 Travel 40.00 60.00
10/08/2021 17.00 Cylinders 15.00 255.00
10/08/2021 1.00 Min/Field 180.00 180.00
10/08/2021 1.50 Travel 40.00 60.00
10/12/2021 1.00 Soils/Trans 75.00 75.00
10/13/2021 1.00 Cyl/Trans 75.00 75.00
10/13/2021 12.00 Cylinders 15.00 180.00
10/13/2021 1.00 Min/Field 180.00 180.00
10/13/2021 1.50 Travel 40.00 60.00
10/13/2021 1.00 Min/Rebar 210.00 210.00
10/13/2021 1.50 Travel 40.00 60.00
10/14/2021 1.00 Min/Soils 180.00 180.00



5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)

Tim Dorman

70 Fargo Street
Suite 800

Boston, MA 02210

Project: Amesbury Elementary School
193 Lions Mouth Road, Amesbury MA

Invoice Date:

Page Number: 2

10/15/2021

Invoice Number: 96559
Job Number: 25819
Terms: Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
10/14/2021 1.50 Travel 40.00 60.00
10/15/2021 12.00 Cylinders 15.00 180.00
10/15/2021 1.00 Min/Field 180.00 180.00
10/15/2021 1.50 Travel 40.00 60.00
10/15/2021 1.00 Sieve Analysis #204 110.00 110.00
10/15/2021 1.00 Proctor #204 130.00 130.00
10/15/2021 1.00 #200 Wash Sieve #204 110.00 110.00

TOTAL THIS INVOICE: 4,865.00

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name
City of Amesbury (C/O NVS)

Contact Name
Tim Dorman

Invoice Type

Delivery Method

Original

Email



APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF PAGES
TOTHEOWNER: Name: City of Amesbury PROJECT: Name: Amesbury ES APPLICATION NO.: 6 Distribution to:
Address: 62 Friend Street Address: 193 Lions Mouth Road PERIOD TO: 10/31/2021  3OWNER
Amesbury, MA 01913 Amesbury, MA 01913 APPLIC DATE: 10/31/2021 3 ARCHITECT
Architect's Proj Nos. [JeontracTOR
FROM CONTRACTOR: CTA Construction Managers, LLC VIA ARCHITECT: Name: DiNisco Design, Inc. CONTRACT DATE:  05/17/21 O
400 Totten Pond Road 2nd Floor Address: 99 Chauncy Street, Suite 901 O
Waltham, MA 02451 Boston, MA 02111
CONTRACT FOR:
MMAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-
Apphication 18 made lor payment, as shown below, in connection with the Contract mation and beliet the Work covered by this Application tor Payment has been completec
Continuation sheet, AIA document G703, is attached. in accordance with the Contract Documents, that all amounts have been paid by the
1. ORIGINAL CONTRACT SUM $ $49,755,100.00 Cantractor for Work for which previous Certificates for Payment were issued and pay-
2. Net change by Change Orders $ $12,316.72 ments received from t payment shown herein is now due.
3. CONTRACT SUM TO DATE (Linel +or-2) $ $49,767,416.72 CONTRACT ion Managers, LLC
4. TOTAL COMPLETED & STORED TO DATE $I $ 5,848,361.23 I 11/11/21
(Column G on G703) By: o Date:
5. RETAINAGE: i State of: SSACHUBE ——
a. 5% % of Completed Work $ $292,418.07 County off MIDDLE S b Yo N
e : SOl i s
{Columns D + E + Fon G703) i Subscriped and sworn to before R A ¥
b. % of Stored Material  $ me this  11th day of Novem§e;" v i
(Column on G703) 14 AN %y k) x‘f"E;i i
Total Retainage (Line 5a+ 5b o1 Notary Public: é}i M‘;ﬂ?ﬁ‘\?f
Total in Column 1 of G703) 3 $292,418.07 My Commission 04/20/202 35w\
6. TOTAL EARNED LESS RETAINAGE $ $5,555,943.16
(Line 4 less Line 5 Total) ARCHITECT'S CERTIFICATE FOR PAYMENT ~

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $
(Line 6 from prior Certificate (amount paid to date)

8. CURRENT PAYMENT DUE 3 $1,422,580.35 |
9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 less Line 6) $ $44.211,474

$4,133,362.81

CHANGE ORDER SUMMARY
Total changes approved in
previous months by Owner

CO’s CCD's

$12,316.72

Total approved this Month $0.00
TOTALS $12,316.72 $0.00
NET CHANGES by Change Order & CCD's $12,316.72

In accordance with the Contract Documents, based on on-site observations and the data
comprising this application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated, the
quality of the Work is in accordance with the Contract Documents, and the Contractor

is entitled to payment of the AMOUNT CERTIFIED.
s 81,422 580.25

AMOUNT CERTIFIED

B
Q
At

Kx

A=
S

(Attach explanation if amount certified differs from the amount applied for. Initiz
all figures on this Application and on the Continuation Sheet that are changed 1
to the amount certified.

Date: ‘.l"' “- 2—1

med herein. Issuance, payment and acceptance of payment are withow

prejudice to any rights of the Owner or Contractor under this Contract

AIA DOCUMENT G702,

WARNING : Unlicensed ph

pying violates LS. copyri

laws and will subject the vielator to legal prosecution.

APPLICATION AND CERTIFICATE FOR PAYMENT. 1992 EDITION. AIA. 1992. THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE , N.W. WASHINGTON. D.C.20006-5292

G702-1992

CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
0100 |Division 01 - General Requirements
1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%
2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%
3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%
4 Coordination; Project Management $571,951.00 $55,319.51 $15,600.00 $70,919.51 12% $501,031.49 $3,545.98 5.0%
5 Temporary Protection $150,000.00 $58,500.00 $58,500.00 39% $91,500.00 $2,925.00 5.0%
6 Temp Heat, Water & Power $200,000.00 $18,850.00 $5,900.00 $24,750.00 12% $175,250.00 $1,237.50 5.0%
7 Temp Sanitary Facilities $25,000.00 $2,200.00 $900.00 $3,100.00 12% $21,900.00 $155.00 5.0%
8 Construction Waste Management $50,000.00 $4,500.00 $1,700.00 $6,200.00 12% $43,800.00 $310.00 5.0%
9 General Cleaning $40,000.00 $3,500.00 $1,475.00 $4,975.00 12% $35,025.00 $248.75 5.0%
10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Overhead / Staffing $725,000.00 $68,650.00 $21,000.00 $89,650.00 12% $635,350.00 $4,482.50 5.0%
12 Survey & Layout $25,000.00 $19,550.00 $19,550.00 78% $5,450.00 $977.50 5.0%
13 Temp Office Facilities - Owner $35,000.00 $3,300.00 $1,050.00 $4,350.00 12% $30,650.00 $217.50 5.0%
14 Temp Office Facilities - CTA $35,000.00 $3,200.00 $1,150.00 $4,350.00 12% $30,650.00 $217.50 5.0%
Division 01 - General Requirements - Subtotal $2,516,239.00 $856,857.51 $48,775.00 $0.00 $905,632.51 36% $1,610,606.49 $45,281.63
0300 |Division 03 - Concrete
0300 [Concrete Material
Classroom Wing
1 Foundations - Footings $45,000.00 $3,500.00 $3,500.00 8% $41,500.00 $175.00 5.0%
2 Foundations - Walls $95,000.00 $3,500.00 $3,500.00 4% $91,500.00 $175.00 5.0%
3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
6 Foundations - Footings $40,000.00 $30,000.00 $8,175.00 $38,175.00 95% $1,825.00 $1,908.75 5.0%
7 Foundations - Walls $165,000.00 $58,000.00 $90,000.00 $148,000.00 90% $17,000.00 $7,400.00 5.0%
8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
13 Foundations - Footings $22,000.00 $1,000.00 $21,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
14 Foundations - Walls $44,000.00 $1,000.00 $43,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%
15 Building Slabs and Pads $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%
16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%
17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%
19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%
20 Building Slabs and Pads $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%
21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%
22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%
23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%
24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
25 Foundations - Footings $110,000.00 $3,000.00 $0.00 $3,000.00 3% $107,000.00 $150.00 5.0%
26 Foundations - Walls $350,000.00 $3,000.00 $3,000.00 1% $347,000.00 $150.00 5.0%
27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
28 Foundations - Footings $120,000.00 $90,000.00 $24,500.00 $114,500.00 95% $5,500.00 $5,725.00 5.0%
29 Foundations - Walls $525,000.00 $190,000.00 $280,000.00 $470,000.00 90% $55,000.00 $23,500.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
31 |Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%
Division 03 - Concrete - Subtotal $3,123,350.00 $593,000.00 $466,675.00 $0.00 $1,059,675.00 34% $2,063,675.00 $52,983.75
0400 |Division 04 - Masonry *
General Requirements
1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%
4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%
5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%
6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%
11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%
12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
Ground Face Block $0.00 0% $0.00 $0.00 5.0%
16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%
18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
Brick Veneer $0.00 0% $0.00 $0.00 5.0%
24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%
25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%
26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%
27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%
29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%
30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%
31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%
Site Walls $0.00 0% $0.00 $0.00 5.0%
32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%
33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%
Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00




CONTINUATION SHEET

ATA DOCUMENT G703

Page 3 of 29

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
0500 |Division 05 - Metals
0501 |Miscellaneous Metals*
$0.00 0% $0.00 $0.00 5.0%
1 Framing Plans and Details $72,000.00 $61,000.00 $0.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%
2 Engineering $26,000.00 $22,000.00 $0.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%
3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%
4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%
9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%
15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%
17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%
19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%
23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%
33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%
34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0512 |Structural Steel $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
2 Approval Drawings $66,800.00 $15,000.00 $25,000.00 $40,000.00 60% $26,800.00 $2,000.00 5.0%
Material - Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
3 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%
4 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
5 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%
6 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
7 Steel Framing $590,000.00 $0.00 0% $590,000.00 $0.00 5.0%
8 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Material - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
9 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%
10 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
11 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
12 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
13 Steel Framing $460,000.00 $0.00 0% $460,000.00 $0.00 5.0%
14 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
Erection - Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
21 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
22 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
23 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
24 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
25 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
26 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00
Division 05 - Metals - Subtotal $6,205,490.00 $123,000.00 $25,000.00 $0.00 $148,000.00 2% $6,057,490.00 $7,400.00
0600 |Division 06 - Wood, Plastics, and Composites
0610 |Rough Carpentry $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0620 |Finish Carpentry $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
4 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
6 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
8 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
10 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (€-G)
11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
12 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
13 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
26 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
30 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
34 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
36 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
37 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
41 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,469,000.00 $0.00
0700 |Division 07 - Thermal and Moisture Protection
0701 |Waterproofing, Damproofing and Caulking*
1 Submittals $500.00 $400.00 $400.00 80% $100.00 $20.00 5.0%
2 |Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
3 Equipment $6,554.00 $0.00 0% $6,554.00 $0.00 5.0%
4 |Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
5 LEED $500.00 $0.00 0% $500.00 $0.00 5.0%
6 |As- Built Drawings $500.00 $0.00 0% $500.00 $0.00 5.0%
7 |Closeouts $500.00 $0.00 0% $500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
8 |Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%
$0.00 0% $0.00 $0.00 5.0%
9 [Waterproofing $0.00 0% $0.00 $0.00 5.0%
10 |Damproofing - Retaining Wall $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |Elevator Pit $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%
12 [North Elevation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
13 [South Elevation $37,000.00 $18,500.00 $18,500.00 50% $18,500.00 $925.00 5.0%
14 |East Elevation $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%
15 [West Elevation $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
16 |Interior Sealants $0.00 0% $0.00 $0.00 5.0%
17 |Ground Level $29,449.00 $0.00 0% $29,449.00 $0.00 5.0%
18 |Levell $24,209.00 $0.00 0% $24,209.00 $0.00 5.0%
19 |Level 2 $23,083.00 $0.00 0% $23,083.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0702 |Roofing and Flashing* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%
2 |SUBMITTALS $2,500.00 $1,250.00 $1,000.00 $2,250.00 90% $250.00 $112.50 5.0%
3 |LEED SUBMITTALS $3,500.00 $1,750.00 $1,400.00 $3,150.00 90% $350.00 $157.50 5.0%
4 |SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%
5 |CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 |MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%
7 |DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
8 |MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
9 |PVC MEMBRANE ROOF MAT $123,500.00 $0.00 0% $123,500.00 $0.00 5.0%
10 [PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
11 [PVC MEMBRANE FLASH MAT $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
12 |PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
13 |FLASH@MECH SCREENS MAT $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
14 |FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
15 |COVERBOARD MATERIALS $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
16 |COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
17 |FLAT INSULATION MAT $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%
18 |FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%
19 |TAPERED INSULATION MAT $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%
20 |TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%
21 |ROOF VAPOR BARRIER MAT $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
22 |ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
23 |THERMAL BARRIER MAT $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
24 |THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
25 |ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
26 |FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%
27 |WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
28 |WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
29 |STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
30 |STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
31 |ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
32 |ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
33 |SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
34 |SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0713 |Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%
2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
4 Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0721 |Insulation $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
2 Foundation Rigid - F&I $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0742 |Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%
2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
North Elevation $0.00 0% $0.00 $0.00 5.0%
4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%
17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0781 |Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $13,096.00 $31,157.00 $0.00 $44,253.00 1% $3,087,847.00 $2,212.65 5.0%
0800 |Division 08 - Openings
0801 |Metal Windows* $0.00 0% $0.00 $0.00 5.0%
01 |Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%
02 |Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%
03 |Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%
04 |Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
05 |Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%
06 |Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
07 |Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%
08 [Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%
09 |Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%
10 |Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%
11 |Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%
12 |Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%
13 |Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%
14 |Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%
15 |Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%
16 |Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%
17 |Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%
18 |Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%
19 |Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%
20 |Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%
21 |East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%
22 |East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%
23 |East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%
24  |East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%
25 |East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%
26 |East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%
27 |East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%
28 |East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%
29 |Eastat Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%
30 [Eastat Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%
31 |Eastat Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%
32 |Eastat Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
33 |Eastat Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%
34 |Eastat Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
35 |East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
36 |East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
37 |East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
38 |East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
39 |East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
40 |East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
41 |North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%
42 [North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%
43 [North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%
44 [North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
45 [North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
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46 |West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
47 |West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
48 |West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
49 |West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
50 |West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%
51 |West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%
52 |West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%
53 [West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%
54 [West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%
55 |[West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
56 [West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
57 |Bonds $22,372.00 $18,645.00 $18,645.00 83% $3,727.00 $932.25 5.0%
58 |Engineering $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
59 [Shop Drawings/Submittals $8,500.00 $6,400.00 $0.00 $6,400.00 75% $2,100.00 $320.00 5.0%
60 |Fasteners $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%
61 |AVB $12,336.00 $0.00 0% $12,336.00 $0.00 5.0%
62 |Insulation $600.00 $0.00 0% $600.00 $0.00 5.0%
63 |Sealants $3,891.00 $0.00 0% $3,891.00 $0.00 5.0%
64  [Sheet Metal Flashing $5,814.00 $0.00 0% $5,814.00 $0.00 5.0%
65 |Lifts $12,800.00 $0.00 0% $12,800.00 $0.00 5.0%
66 [Storage $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
67  |Shop Fabrication $36,140.00 $0.00 0% $36,140.00 $0.00 5.0%
68 |Closeout $500.00 $0.00 0% $500.00 $0.00 5.0%
69 |LEED $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0802 |Glass & Glazing* $0.00 0% $0.00 $0.00 5.0%
1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%
2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
3 |1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%
4 [1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%
5 |1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%
6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%
10 |Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%
11 |Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%
12 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
13 |1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%
14 |1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%
15 |1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%
16 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
17 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
18 |1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
19 |Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
20 |Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
21 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
22 |Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%
23 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
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24 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
25 |1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%
26 |1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%
27 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
28 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
29 |Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%
30 [Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%
31 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
32 |Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%
33 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
34 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0810 |Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%
3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%
4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%
5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
0800 Division 08 - Openings - Subtotal $1,882,520.00 $26,675.00 $0.00 $0.00 $26,675.00 1% $1,855,845.00 $1,333.75
0900 |Division 09 - Finishes
0902 |Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
4 |As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 |[Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
7 |Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
8  [Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9  |Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
10 |Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
KITCHEN $0.00 0% $0.00 $0.00 5.0%
12 |Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%
13 |Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%
14 |Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
15 |Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%
16 |Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
17 |Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%
18 |Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%




CONTINUATION SHEET

ATA DOCUMENT G703

Page 11 of 29
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
19 |Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
20 |Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
21 |Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
22 |Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
23 |Labor - 1st FIr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
24 |Labor - 1st FIr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
25 |Labor - 1st FIr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
26 |Labor - 1st FIr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
27 |Labor - 2nd FIr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
28 |Labor - 2nd FIr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
29 |Labor - 2nd FIr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
COMMON WALLS $0.00 0% $0.00 $0.00 5.0%
30 |Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
31 |1stFloor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%
32 |2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%
33 |Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%
34 |Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%
35 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
36 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
37 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
38 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
39 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
40 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
41 |Labor - 2nd FIr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0903 |Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Ground Floor $0.00 0% $0.00 $0.00 5.0%
2 |Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3 |Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%
4 |Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%
5 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
6 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
7 |ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%
8 |ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
9 |Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%
10 [Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%
11 |Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%
12 |Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
14  |Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
15 |[Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%
16 |[Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%
17 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
18 [Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
19 |LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
20 |As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
21 |Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 |Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
23 |Bond $3,718.00 $0.00 0% $3,718.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0905 |Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 SUBMITTALS $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
2 BOND $2,619.31 $0.00 0% $2,619.31 $0.00 5.0%
3 CLOSE OUT DOCUMENTS $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column T on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
4 MOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 DEMOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 SUPPLY RUBBER PR-1 $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
7 INSTALL RUBBER PR-1 $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
8 SUPPLY MCT LCT-1 $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
9 INSTALL MCT LCT-1 $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
10 SUPPLY WALL BASE $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
11 INSTALL WALL BASE $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%
GROUND FLOOR CLASS ROOM $0.00 0% $0.00 $0.00 5.0%
12 SUPPLY MCT LCT-1 $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
13 INSTALL MCT LCT-1 $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
14 SUPPLY WALL BASE $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
GROUND CORRIDORS COMMON A. $0.00 0% $0.00 $0.00 5.0%
15 INSTALL WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
GROUND CORRIDORS COMMON A $0.00 0% $0.00 $0.00 5.0%
16 SUPPLY MCT LCT-1 $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
17 INSTALL MCT LCT-1 $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
18 SUPPLY WALL BASE $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
19 INSTALL WALL BASE $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
20 SUPPLY MCT LCT-1 $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
21 INSTALL MCT LCT-1 $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%
FIRST FL. CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
22 SUPPLY WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
23 INSTALL WALL BASE $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
24 SUPPLY RUBBER PR-1 $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
25 INSTALL RUBBER PR-1 $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
26 SUPPLY MCT LCT-1 $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
27 INSTALL MCT LCT-1 $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
28 SUPPLY WALL BASE $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
29 INSTALL WALL BASE $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
30 SUPPLY MCT LCT-1 $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
31 INSTALL MCT LCT-1 $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
32 SUPPLY WALL BASE $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
33 INSTALL WALL BASE $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
34 SUPPLY NORA RUBBER TILE $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
LANDINGS $0.00 0% $0.00 $0.00 5.0%
35 INSTALL NORA RUBBER TILE $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%
LANDINGS $0.00 0% $0.00 $0.00 5.0%
36 SUPPLY RUBBER TREADS $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
37 INSTALL RUBBER TREADS $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0907 |Painting* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bonds + Insurance $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0921 |Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
19 Exterior $0.00 0% $0.00 $0.00 5.0%
20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
26 Exterior $0.00 0% $0.00 $0.00 5.0%
27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0964 |Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0968 |Carpeting $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0984 |Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0997 |Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
0900 Division 09 - Finishes - Subtotal $5,419,471.00 $0.00 $10,701.00 $0.00 $10,701.00 0% $5,408,770.00 $535.05
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
1000 [Division 10 - Specialties
1011 |Markerboard and Tackboards
$0.00 0% $0.00 $0.00 5.0%
1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1014 |Identifying Devices $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1021 |Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1026 |Fire Extinguishers and Cabinet: $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1028 [Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1051 |Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
1000 |Division 10 - Specialties - Subtotal $277,125.00 $0.00 $1,500.00 $0.00 $1,500.00 1% $275,625.00 $75.00
1100 [Division 11 - Equip
1131 [Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1140 |Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
2 |Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 |Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%
4 |Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%
5 [WalkInitem 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
6 |Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%
7 |Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%
8  |Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%
9  [Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
10 |Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%
11 |Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%
12 |Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
13 |Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
14 |Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
15 |Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
16 |Hand Sinkitem 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%
17 |Hand Sink item 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%
18 |Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%
19 |Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
20 [Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
21 |Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
22 |Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
23 |Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%
24 |Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%
25 |Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
26 |Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
27 |Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%
28 |Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%
29 |3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
30 |Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
31 |Convection Oven, Gas item 40.0 $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
32 |Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
33 |Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
34 |[DCV-1111item45.a /45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
35 |UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%
36 |Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
37 |Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
38 [Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
39 |Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
40 |Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
41 |Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
42 |wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%
43 |Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%
44 |Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%
45 |Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
46 |Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
47 |Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
48 |Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%
49 |Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
50 |Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
51 |Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
52 |Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%
53 |Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
54 |Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%
55 |[Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
56 |Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
57 |Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%
58 |Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
59 [Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
60 [Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%
61 |Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
62 [Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%
63 |Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
64 |Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%
65 |Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%
67 |Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
68 |Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
69 [Submittals item X3 $2,400.00 $2,050.00 $2,050.00 85% $350.00 $102.50 5.0%
70 |[Training $800.00 $0.00 0% $800.00 $0.00 5.0%
71 |As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%
72 |Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1152 |Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1161 [Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1166 |Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
1100 Division 11 - Equipment - Subtotal $480,555.00 $2,050.00 $0.00 $0.00 $2,050.00 0% $478,505.00 $102.50
1200 [Division 12 - Furnishi
1224 |Roller Shades $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
$0.00 0% $0.00 $0.00 5.0%
1248 |Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%
1200 |Division 12 - Furnisl - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators*
$0.00 0% $0.00 $0.00 5.0%
1 [Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%
2 |Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
3 |Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
4 |Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 |Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6  |Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 |Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
8  |Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
9 [Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
10 [Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
11 |Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%
12 |Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
13 |Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
14 |Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
15 |Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 [Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00
2100 |Division 21 - Fire Suppression*
1 |P&PBond $8,525.00 $7,000.00 $7,000.00 82% $1,525.00 $350.00 5.0%
2 |Permit Submission $500.00 $0.00 0% $500.00 $0.00 5.0%
3 |Flow-Test $500.00 $0.00 0% $500.00 $0.00 5.0%
4 |Eng - Shop Drawings $32,450.00 $29,205.00 $29,205.00 90% $3,245.00 $1,460.25 5.0%
5 |Eng- Coordination $6,525.00 $1,305.00 $1,305.00 20% $5,220.00 $65.25 5.0%
6 |Progress As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
7  |Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%
9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%
10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%
12 |Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%
13 [Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
14 |Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%
15 |[Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%
16  |Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%
17  |Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%
18 |Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%
19 [Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%
20 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
22 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
23 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
24 |Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%
25 |Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%
26 |Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%
27 |Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%
28 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
29 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
30 |FDC-Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
31 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
32 |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
33 |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
34 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
35 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
36 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
37 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
38 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
39 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
40 |Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%
41 |Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%
42 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
43 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
44 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
45 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
46 |FDC- Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
47 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
48  |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
49  |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
50 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
51 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
52 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
53 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
54 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
55 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
56 |Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%
57 |Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%
58 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
59 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
60 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
61 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roof Level $0.00 0% $0.00 $0.00 5.0%
62 |Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%
63 |Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%
64 |Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%
65 |Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
67 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $7,000.00 $30,510.00 $0.00 $37,510.00 9% $400,490.00 $1,875.50
2200 |Division 22 - Plumbing *
$0.00 0% $0.00 $0.00 5.0%
1  |General Conditions $6,500.00 $650.00 $325.00 $975.00 15% $5,525.00 $48.75 5.0%
2 |Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%
3 |Submittals $25,000.00 $22,500.00 $2,500.00 $25,000.00 100% $0.00 $1,250.00 5.0%
4 |Coordination $75,000.00 $52,500.00 $7,500.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%
5 |Mobilization $25,000.00 $18,750.00 $6,250.00 $25,000.00 100% $0.00 $1,250.00 5.0%
6  |Hoisting & Rigging $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
7 |LEED $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
8 [Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 10% $45,000.00 $250.00 5.0%
9 [Start-Up & Comissioning $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
10 [Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name:  Amesbury ES APPLICATION NO.. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
11 |Closeout and 0&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
12 |As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
14 |Purchase - Carriers/Drains/Cleanouts $68,500.00 $0.00 0% $68,500.00 $0.00 5.0%
15 |Purchase - Pumps $4,500.00 $0.00 0% $4,500.00 $0.00 5.0%
16 |Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
17 |Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%
18 |Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
19 |Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
20 |Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%
22 |Purchase - Interceptors/Separators $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
23 |Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%
24  |Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
Underground $0.00 0% $0.00 $0.00 5.0%
25 Rain Water $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
26 Sub-Soil Drainage $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
27 Sanitary Waste $112,500.00 $0.00 0% $112,500.00 $0.00 5.0%
28 Domestic Water $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
Basement $0.00 0% $0.00 $0.00 5.0%
29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%
34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%
40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%
44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%
51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%
2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $106,683.00 $21,575.00 $0.00 $128,258.00 8% $1,567,742.00 $6,412.90
2300 |Division 23 - HVAC - Subtotal *
$0.00 0% $0.00 $0.00 5.0%
1 General Conditions $25,000.00 $2,500.00 $1,250.00 $3,750.00 15% $21,250.00 $187.50 5.0%
2 Bond $42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
3 Mechanical Submittals $30,000.00 $23,900.00 $3,100.00 $27,000.00 90% $3,000.00 $1,350.00 5.0%
4 |Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
5 |ATC Submittals $18,125.00 $0.00 $0.00 0% $18,125.00 $0.00 5.0%
6 [Mechanical Coordination $125,000.00 $31,250.00 $56,250.00 $87,500.00 70% $37,500.00 $4,375.00 5.0%
7 |Sheetmetal Coordination $35,000.00 $11,550.00 $13,000.00 $24,550.00 70% $10,450.00 $1,227.50 5.0%
8 |ATC Mobilization $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
9 |Insulation Mobilization $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
10 |NBK Mobilization & Submittals $30,000.00 $7,500.00 $7,500.00 25% $22,500.00 $375.00 5.0%
11 |ATC Project Management $35,840.00 $0.00 0% $35,840.00 $0.00 5.0%
12 |ATC Programming $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
13 |ATC Material $138,680.00 $0.00 0% $138,680.00 $0.00 5.0%
14 |Hoisting & Rigging $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
15 |LEED $12,672.00 $0.00 0% $12,672.00 $0.00 5.0%
16 |Sleeves Firestopping and Coring $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
17 |Start-Up and Comissioning $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
18 |Asbuilt Drawings $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
19 |ATC Closeout Documents $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
20 [Closeout and 0&M $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
21 |Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
22 |Purchase -Vibration Isolation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 |Purchase - VFDs $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
24 |Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 $0.00 0% $950,000.00 $0.00 5.0%
25 |Purchase -Boilers $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%
26 |Purchase -Pumps $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
27 |Purchase - Air Separators & Expansion Tanks $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
28 |Purchase - GFUs & CHF $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
29 [Purchase Chilled Beams $175,000.00 $0.00 0% $175,000.00 $0.00 5.0%
30 |Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
31 [Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%
32 |Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
33 [Purchase - Glycol $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
34 |Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
35 |Purchase - Guides & Anchors $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
36 |Purchase - Expansion Compensation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
37 [Purchase - RGDs $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%
38 [Purchase - VAVs $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
39 |Purchase - Sound Attenuators $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
40 [Purchase - Flues $32,000.00 $0.00 0% $32,000.00 $0.00 5.0%
41 |Purchase - Louvers $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
42 |Testing and Balancing $66,500.00 $0.00 0% $66,500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
43 Layout and Hangers $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
44 Rough Pipe $155,000.00 $0.00 0% $155,000.00 $0.00 5.0%
45 Set Equipment $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%
46 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
47 Pipe Materials $250,000.00 $0.00 0% $250,000.00 $0.00 5.0%
48 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%
49 Sheet Metal Rough - Labor $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%
50 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
51 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
52 ATC Install Rough $24,786.00 $0.00 0% $24,786.00 $0.00 5.0%
53 ATC Install Finish $4,374.00 $0.00 0% $4,374.00 $0.00 5.0%
54 ATC1/0 Checkout $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
55 Ductwork Insulation Labor $78,000.00 $0.00 0% $78,000.00 $0.00 5.0%
56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%
57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%
58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (€-G)
59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%
61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%
64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%
65 Sheet Metal Rough - Labor $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%
69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%
70 ATC1/0 Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%
71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%
77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%
80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%
81 Sheet Metal Rough - Labor $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%
82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%
85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%
86 ATC1/0 Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%
87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%
88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%
90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%
Mechanical Room $0.00 0% $0.00 $0.00 5.0%
91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
102 Sheet Metal Rough - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%
104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%
105 ATC1/0 Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
106 | Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%
107 | Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $157,028.00 $81,100.00 $0.00 $238,128.00 4% $5,675,872.00 $11,906.40
2600 |Division 26 - Electrical *
1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%
2 Mobilization $22,000.00 $5,000.00 $17,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
3 Electrical submittals $15,000.00 $13,000.00 $0.00 $13,000.00 87% $2,000.00 $650.00 5.0%
4 LEED Submissions $2,500.00 $0.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%
6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $0.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%
11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%
13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%
15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $2,500.00 $2,500.00 38% $4,000.00 $125.00 5.0%
17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $1,500.00 $1,500.00 18% $7,000.00 $75.00 5.0%
18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%
20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%
23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $32,000.00 91% $3,000.00 $1,600.00 5.0%
29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%
30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $3,500.00 $3,500.00 50% $3,500.00 $175.00 5.0%
39 Future PV service UG conduit Installation $12,500.00 $6,250.00 $6,250.00 50% $6,250.00 $312.50 5.0%
40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $16,000.00 $7,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%
41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $16,000.00 $7,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%
42 4th manhole Set, Grounding and Racking $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
44 Secondary UG Conduit Installation $12,500.00 $2,500.00 $7,500.00 $10,000.00 80% $2,500.00 $500.00 5.0%
45 Ductbank P-P UG to future handhole $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%
46 North Site Lighting Conduit Instlalation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%
50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
52 South Site Lighting Conduit Installation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%
56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
58 Sewage Ejector Pump UG conduit Installation $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
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60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%
61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%
Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
64 Temporary Power Construction from new service $25,000.00 $0.00 $8,000.00 $8,000.00 32% $17,000.00 $400.00 5.0%
65 Sub slab UG $70,000.00 $5,000.00 $10,000.00 $15,000.00 21% $55,000.00 $750.00 5.0%
66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%
74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%
76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%
77 Ground Floor OH Lighting and Lighting Control Rough Common Area clas| $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%
79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
80 Ground Floor OH Lighting and Lighting Control Rough West Common Are $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%
84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%
86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wi $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
90 Ground Floor Low voltage and Security Rough Conduits S Classroom Win, $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
91 Ground Floor Low voltage and Security Rough Conduits Common Area Cl $15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%
92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%
93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Ser $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
94 Ground Floor Low Voltage and Security Rough Conduits West Common A $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Are| $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%
97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
100 | Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
101 | Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
102 | Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
103 | Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
104 | Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
105 | Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
106 | Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
107 | Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
108 | First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
109 | First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
110 | First Floor OH Lighting and Lighting Control Rough Common Area classrq $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%
111 | First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
112 | First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%
113 | First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
114 | First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
115 | First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
116 | First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
117 | First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
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118 | First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%
119 | First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
120 | First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
121 | First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
122 | First Floor Low voltage and Security Rough Conduits Common Area Class: $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
123 | First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
124 | First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
125 | First Floor Low Voltage and Security Rough Conduits West Common Area| $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
126 | First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%
127 | First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
128 | First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
129 | First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
130 | First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
131 | First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%
132 | First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%
133 | First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
134 | First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
135 | First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
136 | First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
137 | Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
138 | Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
139 | Second Floor OH Lighting and Lighting Control Rough Common Area clas: $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
140 | Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
141 | Second Floor OH Lighting and Lighting Control Rough West Common Are: $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
142 | Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
143 | Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
144 | Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%
145 | Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%
146 | Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
147 | Second Floor Low voltage and Security Rough Conduits N Classroom Win $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
148 | Second Floor Low voltage and Security Rough Conduits S Classroom Win, $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
149 | Second Floor Low voltage and Security Rough Conduits Common Area Clg $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
150 | Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
151 | Second Floor Low Voltage and Security Rough Conduits West Common A $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%
152 | Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
153 | Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
154 | Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
155 | Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
156 | Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
157 | Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
158 | Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
159 | Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
160 | Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
161 | Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
162 | Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
163 | Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%
164 | Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
165 | Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%
166 | Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
167 | Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%
168 | Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
169 | Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%
170 | First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
171 | First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
172 | First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%
173 | First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%
174 | First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%
175 | First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%
176 | Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
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177 | Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
178 | Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%
179 | Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%
180 | Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
182 | Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%
183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
184 | Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%
185 | Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%
186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%
Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%
187 | Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
190 Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
191 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%
192 | Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $0.00 0% $724,000.00 $0.00 5.0%
193 | Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%
194 | Fire Alarm Systems Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
195 | Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
196 | Manhole and Handhole Systems Delivery $110,000.00 $90,000.00 $20,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%
197 | Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
198 | Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
199 | Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%
200 | Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%
201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
202 | Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
203 | Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
204 | PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%
205 | Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%
Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%
206 | Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%
2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $480,877.00 $101,500.00 $0.00 $582,377.00 13% $3,995,623.00 $29,118.85
3100 [Division 31/33 - Earthwork/Utilities
1 |General Conditions / Supervision / Mgt Labor $282,000.00 $23,950.00 $47,000.00 $70,950.00 25% $211,050.00 $3,547.50 5.0%
2 Stage Areas Materials $25,000.00 $4,000.00 $2,700.00 $6,700.00 27% $18,300.00 $335.00 5.0%
3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
4 |Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
5 Site Storage & Office Space $30,000.00 $1,345.00 $1,800.00 $3,145.00 10% $26,855.00 $157.25 5.0%
6 |Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%
7 |Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%
8 |Mobilization Labor $150,000.00 $12,700.00 $40,000.00 $52,700.00 35% $97,300.00 $2,635.00 5.0%
9  |Mobilization Equipment $100,000.00 $8,450.00 $27,000.00 $35,450.00 35% $64,550.00 $1,772.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
10 |Safety Controls Labor $15,000.00 $1,120.00 $1,900.00 $3,020.00 20% $11,980.00 $151.00 5.0%
11 |Safety Controls General Site $25,000.00 $1,300.00 $3,600.00 $4,900.00 20% $20,100.00 $245.00 5.0%
5.0%
12 |Site Layout Labor $125,000.00 $6,850.00 $31,000.00 $37,850.00 30% $87,150.00 $1,892.50 5.0%
13 |Layout Supplies & Materials $10,000.00 $740.00 $740.00 7% $9,260.00 $37.00 5.0%
14 |CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%
15 |Site Layout Equipment $100,000.00 $5,450.00 $25,000.00 $30,450.00 30% $69,550.00 $1,522.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
16 |Erosion Control & Site Stabilization Maint Labor $100,000.00 $52,000.00 $1,250.00 $53,250.00 53% $46,750.00 $2,662.50 5.0%
17 |Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%
18 |Site Erosion Control Maintenance $100,000.00 $5,000.00 $7,500.00 $12,500.00 13% $87,500.00 $625.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO.. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
19 |Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,000.00 $710.00 $26,710.00 53% $23,290.00 $1,335.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
20 |Office Trailer Area Labor $50,000.00 $40,000.00 $1,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%
21 |Office Trailer Area Materials & Subs $25,000.00 $20,000.00 $500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%
22 |Office Trailer Area Equipment $15,000.00 $12,000.00 $350.00 $12,350.00 82% $2,650.00 $617.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
23 |Watering for Dust Controls Labor $25,000.00 $1,800.00 $3,100.00 $4,900.00 20% $20,100.00 $245.00 5.0%
24  |Watering for Dust Controls Equipment $25,000.00 $1,800.00 $3,100.00 $4,900.00 20% $20,100.00 $245.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
25 |Demolition Site General Labor $150,000.00 $105,000.00 $15,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%
26 |Disposal for Pvmt & Concrete $50,000.00 $35,000.00 $5,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%
27 |Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
28 |Demolition Site General Equipment $75,000.00 $52,500.00 $52,500.00 70% $22,500.00 $2,625.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
29 |Grub / Pull & Load Out Stumps Labor $25,000.00 $18,750.00 $18,750.00 75% $6,250.00 $937.50 5.0%
30 [Disposal Stumps $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
31 |Cut Trees Chip Brush $15,000.00 $11,300.00 $11,300.00 75% $3,700.00 $565.00 5.0%
32 |Grub / Pull & Load Out Stumps Equipment $15,000.00 $11,300.00 $11,300.00 75% $3,700.00 $565.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
33 [Place / Compact Fill Materials Labor $350,000.00 $126,500.00 $8,200.00 $134,700.00 38% $215,300.00 $6,735.00 5.0%
34 |Import Fill Materials $850,000.00 $302,000.00 $76,000.00 $378,000.00 44% $472,000.00 $18,900.00 5.0%
35 |Excavation Arsenic Topsoil - 11,500cy $57,500.00 $22,000.00 $13,250.00 $35,250.00 61% $22,250.00 $1,762.50 5.0%
36 |Dispose Arsenic Topsoil - 11,500cy $457,500.00 $175,750.00 $105,500.00 $281,250.00 61% $176,250.00 $14,062.50 5.0%
37 |Excavatiion Arsenic Subsoil - 13,900cy $69,500.00 $26,500.00 $16,200.00 $42,700.00 61% $26,800.00 $2,135.00 5.0%
38 | Dispose Arsenic Subsoil - 13,900cy $480,500.00 $184,500.00 $111,000.00 $295,500.00 61% $185,000.00 $14,775.00 5.0%
39 |Place / Compact Fill Materials Equipment $300,000.00 $75,000.00 $75,000.00 25% $225,000.00 $3,750.00 5.0%
40 |Reuse Existing Soils $100,000.00 $92,000.00 $92,000.00 92% $8,000.00 $4,600.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
41 |Foundation E&B Building Labor $275,000.00 $63,437.50 $20,000.00 $83,437.50 30% $191,562.50 $4,171.88 5.0%
42 |Dewatering Operations @ Building $75,000.00 $10,000.00 $12,500.00 $22,500.00 30% $52,500.00 $1,125.00 5.0%
43 |Bedding Sand for Underslab $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
44 |Crushed Stone @ Footings $50,000.00 $0.00 $15,000.00 $15,000.00 30% $35,000.00 $750.00 5.0%
45 [Structural Fill @ Building Pad & Footings $75,000.00 $7,800.00 $7,500.00 $15,300.00 20% $59,700.00 $765.00 5.0%
46 |Foundation E&B Building Equipment $175,000.00 $17,187.50 $18,000.00 $35,187.50 20% $139,812.50 $1,759.38 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
47 |Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
48 |Cashman Area Sewer Materials $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
49 |Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
50 |New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
51 |New School Area Sewer Materials $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
52 |New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
53 |Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
54 |Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%
55 |Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%
56 |Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
57 |Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%
58 |Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
59 [New School Area Water Labor $60,000.00 $6,000.00 $6,000.00 10% $54,000.00 $300.00 5.0%
60 |New School Area Water Materials $80,000.00 $8,000.00 $8,000.00 10% $72,000.00 $400.00 5.0%
61 |New School Area Water Equipment $15,000.00 $1,500.00 $1,500.00 10% $13,500.00 $75.00 5.0%
62 |Water Tap @ Lion's Mouth Road $16,000.00 $13,600.00 $2,400.00 $16,000.00 100% $0.00 $800.00 5.0%
63 |Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
64 |Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
65 |Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%
66 |Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 |Detention System # 1 $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
68 |Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
69 |Recharger System # 1 $85,000.00 $0.00 $8,500.00 $8,500.00 10% $76,500.00 $425.00 5.0%
70 |Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
71 |Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
72 [New School Area Drain Labor $150,000.00 $5,000.00 $5,000.00 3% $145,000.00 $250.00 5.0%
73 |New School Area Drain Materials $250,000.00 $7,500.00 $7,500.00 3% $242,500.00 $375.00 5.0%
74 |New School Area Drain Equipment $75,000.00 $2,000.00 $2,000.00 3% $73,000.00 $100.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
75 |Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
76 |Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%
77 |Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
78 |F&I Gravel Base Other Site Areas Labor $65,000.00 $4,800.00 $2,000.00 $6,800.00 10% $58,200.00 $340.00 5.0%
79 |F&I Gravel Base Materials $175,000.00 $12,000.00 $6,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%
80 |F&I Gravel Base Equipment $50,000.00 $3,500.00 $1,700.00 $5,200.00 10% $44,800.00 $260.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
81 |Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
82 |Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
83 |Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%
84 [Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%
85 |Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%
86 |Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
87 |Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
88 |Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
89 |Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%
90 [Fine Grade & Binder at Temp Road Area $50,000.00 $0.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
91 |Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
92 |F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%
93 |Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
94 |Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
95 |Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
96 |Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
97 |Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
98 |Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
99 [Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
100 |Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
101 |Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
102 |Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
103 |Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
104 |Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%
105 [Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
106 |Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
107 |Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
108 |Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%
109 |Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
110 |Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%
111 |Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
112 |Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
113 |Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%
114 |Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
115 |Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
116 |Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
117 |Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $1,892,125.00 $678,960.00 $0.00 $2,571,085.00 26% $7,132,915.00 $128,554.26
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 6
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 10/31/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 10/31/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
3200 [Division 32 - Exterior Improvements
3218 |Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3219 |Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3220 |Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3230 |Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3231 |Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3290 |Landscaping $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Trees $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%
2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%
3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,028,000.00 $0.00
*Indicated Filed Sub-Bid
Original Base Contract Totals $49,755,100.00 $4,338,591.51 $1,497,453.00 $0.00 $5,836,044.51 12% $43,919,055.49 $291,802.24
* indicates Filed Sub-Bidder
Change Orders:
Change Order #001
PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% 0.00 $22.44 5.0%
PCO#013 - Temporary Stairs and 1 gs at Cast $7,142.06 $7,142.06 $7,142.06 100% 0.00 $357.10 5.0%
PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% 0.00 $236.29 5.0%
$0.00 0% 0.00 $0.00 5.0%
Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%
Change Order #002
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #002 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%
Change Order #003
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #003 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%
Change Order Total: $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 | 5.0%
Construction Change Directives (CCD's)
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APPLICATION AND CERTIFICATE FOR PAYMENT APPLICATION NUMBER: 6

DESIGN, BID, BUILD APPLICATION DATE: 10/31/2021

Amesbury ES PERIOD FROM: 10/31/2021

193 Lions Mouth Roac TO: 10/31/2021

Amesbury, MA 01913 ARCHITECT'S PROJECT NO.:

A B C D | E F G H |
WORK COMPLETED
THIS APPLICATION COMPLETED AND BALANCE TO
SCHEDULED PREVIOUS %

DIVISION|DESCRIPTION OF WORK MSBA CODE VALUE APPLICATION | WORK IN PLACE | STORED MATERIAL STOR(IE)IEE'I;C;)DATE (GIC) F(ICNIg;-i RETAINAGE
01 [General Conditions 0502-0100 $2,516,239.00 $856,857.51 $48,775.00 $0.00 $905,632.51 26%| $1,610,606.49 $45,281.63
02 |[Existing Conditions 0502-0200 #DIV/0! 0
02 Asbestos Abatement 0502-0200 #DIV/0! 0
02 Structure Demolition 0502-0200 #DIV/0! 0
02 Hazardous Materials 0502-0200 #DIV/0! 0
03 [Concrete 0502-0300 $3,123,350.00 $593,000.00 $466,675.00 $0.00 $1,059,675.00 0%| $2,063,675.00 $52,983.75
03 Footings 0502-0300 0% 0 0
03 Foundations 0502-0300 0% 0 0
03 SOG 0502-0300 0% 0 $0.00
04 [Masonry 0502-0400 $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 0%| $1,509,800.00 $3,510.00
04 CcMU 0502-0400 #DIV/0! 0
04 Brick 0502-0400 #DIV/0! 0
05 [Metals 0502-0500 $6,205,490.00 $123,000.00 $25,000.00 $0.00 $148,000.00 1%| $6,057,490.00 $7,400.00
05 Fabrication 0502-0500 #DIV/0! 0
05 Erection 0502-0500 #DIV/0! 0
06 [Wood, Plastic, and Composites 0502-0600 $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0%| $1,469,000.00 $0.00
07 |Thermal and Moisture Protectior 0502-0700 $3,132,100.00 $13,096.00 $31,157.00 $0.00 $44,253.00 0%| $3,087,847.00 $2,212.65
08 |[Openings 0502-0800
08 Hollow Metal Doors & Frames 0502-0800 $89,015.00 $0.00 $0.00 $0.00 $0.00 0% $89,015.00 $0.00
08 Wood Doors 0502-0800 $245,000.00 $0.00 $0.00 $0.00 $0.00 0% $245,000.00 $0.00
08 Windows (FSB) 0502-0800 $1,514,520.00 $25,045.00 $0.00 $0.00 $25,045.00 0%| $1,489,475.00 $1,252.25
08 Skylights 0502-0800
08 Door Hardware 0502-0800
08 Glazing (FSB) 0502-0800 $33,985.00 $1,630.00 $0.00 $0.00 $1,630.00 0% $32,355.00 $81.50
08 Louvers & Vents 0502-0800
09 [Finishes 0502-0900 $5,419,471.00 $0.00 $10,701.00 $0.00 $10,701.00 0%| $5,408,770.00 $535.05
10 |[Specialties 0502-1000 $277,125.00 $0.00 $1,500.00 $0.00 $1,500.00 0% $275,625.00 $75.00
11 |Equipment 0502-1100 $480,555.00 $2,050.00 $0.00 $0.00 $2,050.00 0% $478,505.00 $102.50
12 |Furnishings 0502-1200 $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
13 |Special Constructior 0502-1300
14 |Conveying Equipment 0502-1400 $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 0% $235,000.00 $500.00
21 |Fire Suppression 0502-2100 $438,000.00 $7,000.00 $30,510.00 $0.00 $37,510.00 0% $400,490.00 $1,875.50
22 |Plumbing 0502-2200 $1,696,000.00 $106,683.00 $21,575.00 $0.00 $128,258.00 0%| $1,567,742.00 $6,412.90
23 |HVAC 0502-2300 $5,494,000.00 $157,028.00 $81,100.00 $0.00 $238,128.00 0%| $5,255,872.00 $11,906.40
25 |Integrated Automation 0502-2500 $420,000.00 $0.00 $0.00 $0.00 $0.00 0% $420,000.00 $0.00
26 |Electrical 0502-2600 $3,664,740.00 $480,877.00 $101,500.00 $0.00 $582,377.00 6%| $3,082,363.00 $29,118.85
27 |Communications 0502-2700 $563,510.00 $0.00 $0.00 $0.00 $0.00 0% $563,510.00 $0.00
28 |Electronic Safety and Security 0502-2800 $349,750.00 $0.00 $0.00 $0.00 $0.00 0% $349,750.00 $0.00
31 [Earthwork 0502-3100 $7,823,000.00 $1,743,300.00 $668,060.00 $0.00 $2,411,360.00 3%| $5,411,640.00 | $120,568.01
32 |Exterior Improvements 0502-3200 $1,028,000.00 $0.00 $0.00 $0.00 $0.00 0%| $1,028,000.00 $0.00
33 |Utilities 0502-3300 $1,881,000.00 $148,825.00 $10,900.00 $0.00 $159,725.00 8%| $1,721,275.00 $7,986.25

-|Alternates (in above items) 0506-0000 #DIV/0!

-|TOTAL BASE CONTRACT AMOUNT
Change Order No. 1 0508-0000 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 $0.00 $615.83
Change Order No. 2 0508-0000
Change Order No. 3 0508-0000
Change Order No. 4 0508-0000

- TOTAL CHANGE ORDER AMOUNT

TOTAL CONTRACT AMOUNT $49,767,416.72 $4,350,908.23 $1,497,453.00 $0.00 $5,848,361.23 12%| $43,919,055.49 |  $292,418.07

*Bold indicates subtotal of detailed line item budgets
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